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This Week (& Last week) 

•  Thanksgiving Holiday     - Done 
•  Move FVTX/VTX to 1008     -Done  
•  Begin installing services for FVTX/VTX   - In Progress 
•  CompleteSurvey of FVTX/VTX in IR    - In Progress   
•  Survey beampipe      -Done 
•  MPC-Ex magnetic material check out    -Analyzed & Done 
•  MPC-Ex Install in MMS piston Hole    - Done   
•  Begin connecting MPC-Ex services    - In Progress 
•  Continue sPHENIX support     -In Progress 

•  HCal prototype assembly 
•  EMCal prototype assembly 

•  Future IR evolution modeling 
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Next Week 

•  Finish FVTX/VTX services and cooling 
•  Begin VTX & FVTX commissioning 
•  Finish Installing MPC-Ex sevices for run 14 
•  Complete MPC-Ex Installation 

•  Remove MPC-Ex installation tool 
•  Finish MPC-Ex rack assembly 
•  Install MPC-Ex rack on MMS MuTrigger rack 
•  Install LV cables from MPC-Ex rack 
•  Install bias cables from MPC-Ex rack 
•  Install control cables from MPC-Ex rack 
•  Assemble MPC-Ex FEM’s 
•  Install FEM’s 
•  Install signal cable to FEM’s  
•  Install fiber from MPC-Ex rack to MPC-Ex FEM’s 

•  Remove, disassemble and stow station 1 South scaffolding 
•  Begin IR & EC prep for move to IR 
•  Continue sPHENIX support 

•  HCal prototype assembly 
•  EMCal prototype assembly 
•  Tilting/rotating Support Structure assembly & test 

•  Future IR evolution modeling 
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VTX/FVTX 

FVTX/VTX East & West 
Installedsurvey in IR, survey 
to be completed today, ready 
for commissioning by next 
week. 
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DC East & West Repairs Summary of Tasks 
 
 
•  DC West broken wire removal – 12/15 - 12/30 

5 



Mechanical installation complete 
Services in progress 
Rack assembly & FEM assembly in progress 
 

MPC-Ex Initial (Partial) Installation 
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sPHENIX 
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Hi-Bay 
Prototype 
Assembly Area 

sPHENIX prototype 
electronics rack 

Hcal assembly in progress Steve Boose’s Tile tester 
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Light Collection for HCal  



EMCal Prototype 
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“Droid Army” light 
collection 
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EMCal Support  
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NOTES:
 1. MATERIAL: BLACK DELRIN OR EQUIV.
 

41.498

6567 2.0
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NOTES:
 1. MATERIAL: BLACK DELRIN OR EQUIV.
 

41.998

6567

18.000

42
EST.

30
EST.
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NOTES:
 1. MATERIAL: BLACK DELRIN OR EQUIV.
 

15.540

6567

29.3
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sPHENIX Modeling 
support for 

updated MIE 

sPHENIX 
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ePHENIX 

Plan View 

Elevation View 
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Alcohol Chiller Work For Shutdown 2013 

Merlin Chiller 
 
¾Chiller supplyed about ½ the flow as in 
the past. 

•Pressure on chiller says ~70-80psi 
•Install gauge on supply line and 
measure actual output pressure. 
•Replace chiller with spare if needed. 
•Send old chiller out for maintenance 
or replace. 

 

�Remove old polyethylene insulation and 
wrap and replace with foam rubber 
insulation. 

•Temp of fluid is affected too much by 
temp change in the gas house. 
•Lines are condensing and dripping 
because of gaps in insulation. 

Re-Insulate Glycol lines 

New Chiller waranty 
replacement ready for test 
and installation 

Low priority complete prior 
to run 14 
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2013 Shutdown Schedule   

Prep for 2013 shutdown     Done 
 Design, Fabricate MPC-Ex 
 Define tasks and goals 
 Analysis and design of fixtures, tools and procedures 
 Fabricate/procure tools and fixtures 
 Tests, mockups, prototypes 
 Receive, fabricate, modify, finish installables 
 Review and approval of parts, tools, fixtures and procedures 
 Assembly and QA tests 

VTX Strippixel redesign     Done 
VTX Strippixel 1st article stave assembly    Done 
VTX Strippixel 1st article qualification/performance tests   Done 
VTX Strippixel sensor reclamation     Done 
Run 12 Ends      Done 
Shutdown Standard Tasks     Done 

• Open wall, disassemble wall, Remove MuID Collars 
• Move EC to AH, etc. 

VTX/FVTX Post run tests     Done 
Disassemble VTX/FVTX services     Done 
July 4th Holiday      Done 
Remove VTX/FVTX and transport to Chemistry Lab   Done 
Remove Lampshade MMS, East Vertical    Done 
VTX strippixel stave production     Done 
Pixel Ladder repairs      Done 
VTX Strippixel ladder assembly & Test    Done 
Assemble and Test Partial MPC-Ex     Done   
Install Partial MPC-Ex      In Progress 
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MuTR Troubleshooting, maintenance and repairs    Done 
Summer Sunday (8/4) Prep and teardown    Done 
Summer Sunday (RHIC)         Done 
DC West troubleshooting & Repairs     Done 
DC East Window Upgrade and Related Repairs    Done 
Re-assemble VTX/FVTX halves     Done 
Test, survey (at Chemistry)     Done 
Install & Survey VTX/FVTX in 1008 IR    Done 
VTX Commissioning      12/9/2013-1/31/2014 
Other detector maintenance as required    As required 
Infrastructure maintenance as required    As required 
Pre-run commissioning and prep for run 14    12/9/2013-1/31/2014 
sPHENIX HCal Prototype Assembly/test    8/19-12/31/2013  
Prep for EC roll in      12/9-12/13/2013 
Roll in EC       12/16-12/20/2013 
Prep IR for run      12/23-1/3/2013 
DC West wire repairs      12/15-12/30/2013 
Christmas Holiday      12/24-25/2013 
New Year’s Day Holiday      1/1/2014 
Pink/Blue/White sheets      12/23-1/10/2014 
Start run 14      2/3/2014 

  

2013 Shutdown Schedule (Continued) 
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Safety and Security 
From Ray Karol: 
 
 
1.  Temporary halt to penetration permits (drilling into building structures – floors 

and walls) 

2.   Reminder accidents with gov vehicles must be reported immediately to police 
at  x2238, no matter how minor. Also report it to supervisor. 
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Safety and Security 

Did not receive the injuries and incidents report this week. 
 
- S2  (Safety Solutions) Call for proposals. Anyone whop would like to submit a 
safety improvement proposal, let me know. $20K is available, submission due 
by 1/14/14. 
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Where To Find  
PHENIX Engineering Info 

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm 

PHENIX Annual Holiday Dinner 
 

 next Tuesday night. 
 

Reservations due tomorrow. 


